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January 7, 20114

State Meetings
Management Council; JAC; SBC; Session

Project Costs
Space Planning Off-Site
Construction Manager Selection
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DEVELOPMENT OF PROJECT COSTS

* Capitol Renovation S113,000,000
 Herschler & Connector & Addition $86,000,000
 Temporary Accommodation[s] / Space $2,000,000
* Furniture, Fixtures & Equipment S8,500,000
* Soft Costs 529,500,000
e SubTotal $239,000,000
e State’s Project Contingency 520,000,000

* Project Total $259,000,000



DEVELOPMENT OF PROJECT COSTS

* Capitol Renovation

$113,000,000

 Herschler & Connector & Addition $86,000,000
 Temporary Accommodation[s] / Space $2,000,000
* Furniture, Fixtures & Equipment S8,500,000
* Soft Costs 529,500,000
e SubTotal $239,000,000
e State’s Project Contingency 520,000,000
* Project Total $259,000,000

pA

10%



PRELIMINARY EXPENDITURE FORECAST
m"“—“}"oji—”TT——Lﬁ—*— 5|7]8]9|0 N -:»I- AE .‘2":01'6 slalw[nlw21]2]3]«]sls]7][a]alw]n]2z 1

2|9

1121314
a 1]
Temporary Facilities




WYOMING STATE CAPITOL RENOVATION & RESTORATION
LEVEL IlIl DEsiGN & CONSTRUCTION

TASK FORCE BRIEFING

JANUARY 7, 2014




WYOMING STATE CAPITOL RENOVATION & RESTORATION
LEVEL IlIl DEsiGN & CONSTRUCTION

AGENDA

January 7, 2014

Communications Plan

Level I/
FAQ Document
Reports
AHJ Update

Level I
Process & Expectations
Collecting More Information
Space Planning
Project Schedule
Next Steps




WYOMING STATE CAPITOL RENOVATION & RESTORATION
LEVEL IlIl DEsiGN & CONSTRUCTION

AGENDA

January 7, 2014

Communications Plan

Level I/11
FAQ Document
Reports
AHJ Update

Level I
Process & Expectations
Collecting More Information
Space Planning
Project Schedule
Next Steps




WYOMING STATE CAPITOL RENOVATION & RESTORATION
LEVEL IlIl DEsiGN & CONSTRUCTION

COMMUNICATIONS PLAN

Schedule
Content draft January 10
Kick-Off Call January 13 or 14
Content to State January 15
State Comments due January 20
Content to Web Developer January 22
Video Production January 27
Complete Work Feb 5

Action Items
Schedule Conference Call
1/13:10-1; 1/14: 11:30-5
Provide Fonts, Logos, etc.
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LEVEL 1I/11 REPORTS

Capitol —
Draft TODAY

comments please by Friday January 17
FINAL January 31

Herschler —
Draft Tuesday January 17

comments please by Friday January 24
FINAL January 31
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AHJ UPDATE
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COLLECTING MORE INFORMATION

Survey — Landscape & Utilities

Geotechnical Engineering

R
PDP




SURVEY & GEOTECHNICAL ENGINEERING
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FABRIC ANALYSIS & INFORMATION
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OBSERVED PROGRAMMING
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RESTROOM STUDY
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SPACE PLANNING - 15T FLOOR




SPACE PLANNING - 2NP FLOOR




SPACE PLANNING - 3RDP FLOOR




SPACE PLANNING — GARDEN LEVEL
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SUN MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SAT
5-Jan 6-Jan 7-Jan 8-Jan 9-Jan 10-Jan 11-Jan
TASK FORCE MEETING CM Planning Mtg Management Council
Draft Capitol Report
12-Jan 13-Jan 14-Jan 15-Jan 16-Jan 17-Jan 18-Jan
SBC JAC
Capitol Comments Due
Draft Herschler Report
19-Jan 20-Jan 21-Jan 22-Jan 23-Jan 24-)Jan 25-Jan
TASK FORCE MEETING PHILLY Workshop PHILLY Workshop Richmond
Stakeholder Meetings Stakeholder Meetings Herschler Comments Due
User Meetings User Meetings
26-Jan 27-Jan 28-Jan 29-Jan 30-Jan 31-Jan 1-Feb
TASK FORCE MEETING
Issue Reports
Probes Probes Probes Probes Probes
2-Feb 3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 8-Feb
User Meetings User Meetings
Paint Paint
9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb
Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session
Paint Paint Paint Paint Paint
16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb

Legislative Session

Legislative Session

Legislative Session

Legislative Session

Legislative Session

Paint

Paint

Paint

Paint

Paint




SUN MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SAT
23-Feb 24-Feb 25-Feb 26-Feb 27-Feb 28-Feb 1-Mar
Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session
Paint Paint Paint Paint Paint
2-Mar 3-Mar 4-Mar 5-Mar 6-Mar 7-Mar 8-Mar
Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session
Paint Paint Paint Paint Paint
9-Mar 10-Mar 11-Mar 12-Mar 13-Mar 14-Mar 15-Mar
TASK FORCE MEETING
Probes Probes Probes Probes Probes
Paint Paint Paint Paint Paint
16-Mar 17-Mar 18-Mar 19-Mar 20-Mar 21-Mar 22-Mar
Paint Paint Paint Paint Paint
23-Mar 24-Mar 25-Mar 26-Mar 27-Mar 28-Mar 29-Mar
TASK FORCE MEETING
30-Mar 31-Mar 1-Apr 2-Apr 3-Apr 4-Apr 5-Apr
6-Apr 7-Apr 8-Apr 9-Apr 10-Apr 11-Apr 12-Apr
TASK FORCE MEETING
Draft SD Docs
13-Apr 14-Apr 15-Apr 16-Apr 17-Apr 18-Apr 19-Apr

SBC




Proposed Schedule
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NEXT STEPS

Site Visit to Virginia Capitol
Reports & Comments

Space Planning
Stakeholders Meetings

On Site Activities




Thank You!
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