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Basement Level Plan 



Restroom Options 

Third Floor Level Plan 
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• Why do we have to relocate the elevator[s]? 

• Why do we have to do all of these things? 

• Do have to do all of these things now? 

• Why do we have to comply with all code requirements? 

• What is necessary to do vs. what is nice to do? 

• Why is renovation of an historic landmark building so expensive? 

 

Important Questions We Need to Answer 
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• Herschler 

• Review Scope & Direction 

• Revised Recommendation (new model) 

• Programming Analysis 

Agenda 
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Conceptual Design Analysis – Herschler Building 

Details – Existing and New – Horizontal Eyebrow 
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Scope Diagram 



• Herschler 

• Review Scope & Direction 

• Revised Recommendation (new model) 

• Programming Analysis 
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Conceptual Design Analysis 
Herschler Building 
First Floor & Site Plan 
 

Design Recommendation 



Conceptual Design Analysis – Herschler Building 

Design Recommendation Atrium Section C-C 



Conceptual Design Analysis – Herschler Building 

Design Recommendation North – South Section A-A 

Capitol  Connector Herschler 
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• Review Scope & Direction 

• Revised Recommendation (new model) 

• Programming Analysis 

Agenda 



NASF SUMMARY
today proposed need difference

CAPITOL 61,774 50,022 89,480 -39,458

HERSCHLER 173,247 189,693 111,158 78,535

Subtotal 235,021 239,715 200,638 39,077

ADDITION 0 56,510 0 56,510

TOTAL 296,225 200,638 95,587



1 



2 



3 



4 



Floor Wing Net Assigble (s.f.) Gross (s.f.) Efficiency

146,995

42,941 66,429 64.6%

44,111 57,083 77.3%

43,263 56,160 77.0%

42,932 54,747 78.4%

108,106
Total Parking Stalls 220 stalls

183,640 273,307 67.2%
183,640 381,413

2FL

4FL

Parking Total

Building Total
Grand Total

1FL

3FL

Location Existing Herschler

BSMT



Conceptual Design Analysis 
Herschler Building 
Connector Plan 
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Conceptual Design Analysis 
Herschler Building 
First Floor & Site Plan 
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Conceptual Design Analysis 
Herschler Building 
Second Floor Plan 
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Conceptual Design Analysis 
Herschler Building 
Third Floor Plan 
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Conceptual Design Analysis 
Herschler Building 
Fourth Floor Plan 
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Floor Wing Net Assigble (s.f.) Gross (s.f.) Efficiency

12,646 171,480

43,891 70,054 62.7%

45,061 59,212 76.1%

44,213 58,289 75.9%

43,882 56,876 77.2%

115,110
Total Parking Stalls 226 stalls

189,693 300,800 63.1%
189,693 415,910

2FL

4FL

Parking Total

Building Total
Grand Total

1FL

3FL

Location Proposed Herschler 

BSMT
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Room Name/Functional 

Area

Staff 

Count

Herschler Herschler

51.00 Abandoned Mine Lands & IT Division

Administration
51.01 Private Office 1 128 Office 200

51.02 Private Office 1 207 Office 150

51.03 Private Office 1 208 Office 150

51.04 Private Office 1 264 Office 150

51.05 Private Office 1 282 Office 150

51.06 Private Office 1 218 Office 150

Open Workstations 3 Occupants 3 397

51.21 Workstation 80

51.22 Workstation 80

Workstation 80

Circulation 250 48

Support
51.91 Print/Copy/etc. 2 Workstations 353 250

51.98 Storage 98 80

Department Circulation
Circulation 554 314

Subtotal 9 2,959 1,882

EXISTING 

ASSIGNMENTS
2013 STUDY
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LOCATION

# 

Occupants

Area (SF) Area (SF) Difference %    

Change

51.00 Abandoned Mine Lands & IT Division 1W 9 2,959 1,882 -1,077 36%

52.00 Air Quality Division 2E 44 9,572 7,373 -2,199 23%

53.00 Board of Equalization 1W 6 2,193 1,730 -463 21%

54.00 Department of Auditing 3E 101 21,169 15,406 -5,763 27%

55.00 Department of Environmental Quality 4W 92 21,147 13,750 -7,397 35%

56.00 Department of Revenue 2W 73 22,312 12,518 -9,794 44%

57.00 Development Disability 1W 15 4,558 2,786 -1,772 39%

58.00 Employment & Training 1E 17 4,206 2,998 -1,208 29%

59.00 Engineering 4E 69 21,339 10,841 -10,498 49%

60.00 Enterprise Tech Services 1E 13 2,506 1,798 -708 28%

61.00 Fire Prevention and Elec. Safety 1W 16 5,431 3,151 -2,279 42%
62.00 Governor's Policy Department 2E 15 3,754 2,928 -826 22%

63.00 Land Quality 3W 28 8,228 5,064 -3,164 38%

64.00 School of Finance Lit. 1E 3 973 660 -313 32%

65.00 Site Lands Department 3W 41 13,420 7,226 -6,194 46%

66.00 Victim Services 1W 8 4,048 2,071 -1,977 49%

67.00 Vocational Rehab Office 1E 20 5,341 3,718 -1,623 30%

68.00 Workforce Development 2E 33 8,087 6,029 -2,058 25%

69.00 Vacant 1E 14 2,624 0 -2,624 100%
70.00 Common Spaces 2 9,380 10,955 -17%

TOTAL ASSIGNABLE 619 173,247 112,883 -60,364 35%

280 182

sf/occ sf/occ

EXISTING 

ASSIGNMENTS
2013 STUDY

Room Name/Functional Area
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NASF SUMMARY
today proposed need difference

CAPITOL 61,774 50,022 89,480 -39,458

HERSCHLER 173,247 189,693 111,158 78,535

Subtotal 235,021 239,715 200,638 39,077

ADDITION 0 56,510 0 56,510

TOTAL 296,225 200,638 95,587
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Conceptual Design Analysis 
Herschler Building 
First Floor & Site Plan 
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Floor Wing Net Assigble (s.f.) Gross (s.f.) Efficiency

13,230 9,560 138.4%

9,800 10,250 95.6%

17,080 17,530 97.4%

16,400 16,850 97.3%

0
Total Parking Stalls

56,510 54,190 104.3%
56,510 54,190 104.3%

Proposed Herschler - Addition 

2FL

4FL

Parking Total

Building Total
Grand Total

1FL

3FL

Location

BSMT
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• Other Work 

• Capitol Complex 

• St. Mary’s Site 

• Pioneer Site 

• Capitol District (Master Plan) 

Agenda 
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unsolicited 

Master Plan 



• Schedule 

• Project Schedule 

• Sequence of Moves 

Agenda 



Proposed Schedule 
     

2015
JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC

Wk 10 Wk 11 Wk 12 Wk 13 Wk 14 Wk 15 Wk 16 Wk 17
4-Nov 11-Nov 18-Nov 25-Nov 2-Dec 9-Dec 16-Dec 23-Dec

Preparation

Preparation

Preparation

    

2016 2017

Session

Session

November December

Session

20142013

Session

2013 2014 2015 2016 2017

SOFT OPENING

Level I & II 

Study

REVIEW

SoW; Budget; Schedule

Session wrap-up

Capitol Level III Design

SD DD CD

REVIEW

GMP
CMAR - RFP SELECT

GMP

MOVE

SELECTIVE 
REMOVALS

EXTERIOR WORK EXTERIOR WORK

MOVE

REDEDICATION 

TEMPORARY SPACE DESIGN & CONSTRUCTION

Capitol Level III Construction

WARRANTY PERIOD (1 YEAR)

Level I & II 

Study

Capitol Level III Design

SD DD CD

Capitol Level III Construction

Herschler Level III Design

SD DD CD

Herschler Level III Construction

DESIGN CD

Herschler TI  Level III Design & Construction

HEAL

MOB.

DESIGN CD

SOFT OPENING

GMP

CMAR - RFP SELECT

GMP

EXTERIOR WORK EXTERIOR WORK

TCO

MOB.

REVIEW REVIEW

TCO

Session wrap-up
Session wrap-up

Session wrap-up



• Schedule 

• Project Schedule 

• Sequence of Moves 

Agenda 
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1 
Capitol Hill 
Bldg 

TBD 



Sequence of Work [A] 
1. Compress [H] 

2. Shift [H] 

3. Move ~30k Offsite [?] 

4. TI 80k [H] 

5. Vacate Capitol [C] 

6. TI 20k [H] 

7. Shift [H] 

8. Repeat TI 20k 4x [H] 

9. Occupy Capitol [C] 

10. Occupy ~75k [H & A]  



Sequence of Work [B] 
1. Pioneer Site 

2. CUP 

3. Addition 

4. North Drive 

5. Connector 

6. St. Mary’s Site 



• Budget Planning 

• Capitol 

• Herschler 

• Other Efforts 

• Project Costs 

Agenda 



 

• Capitol Renovation    $113,000,000 

• Herschler  & Connector & Addition   $86,000,000 

• Temporary Accommodation[s] / Space     $2,000,000 

• Furniture, Fixtures & Equipment        $8,500,000 

• Soft Costs       $29,500,000 

• SubTotal     $239,000,000 

• State’s Project Contingency    $20,000,000 

• Project Total    $259,000,000 

 

 

DEVELOPMENT OF PROJECT COSTS 
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DEVELOPMENT OF PROJECT COSTS 
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• Next Steps 

• Public Relations Initiatives 

• Level I/II Reports 

• Holiday Hours 

• Level III Planning & Start of Work 

Agenda 



SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY

1 29-Dec 30-Dec 31-Dec 1-Jan 2-Jan 3-Jan 4-Jan 1 Week of 31-Dec

2 5-Jan 6-Jan 7-Jan 8-Jan 9-Jan 10-Jan 11-Jan 2 Week of 7-Jan

TASK FORCE MEETING Space Layout - Test Fit #1

User Meetings User Meetings Restroom Test #1  [C]

3 12-Jan 13-Jan 14-Jan 15-Jan 16-Jan 17-Jan 18-Jan 3 Week of 14-Jan

PHILLY Workshop PHILLY Workshop Richmond Tour Travel

4 19-Jan 20-Jan 21-Jan 22-Jan 23-Jan 24-Jan 25-Jan 4 Week of 21-Jan

TASK FORCE MEETING Space Layout - Test Fit #2

Stakeholder Meetings Stakeholder Meetings Stakeholder Meetings Restroom DECIDE [C]

User Meetings User Meetings Interiors Visioning Session [H]

Probes Probes Probes Probes Probes

Paint Paint Paint Paint Paint

5 26-Jan 27-Jan 28-Jan 29-Jan 30-Jan 31-Jan 1-Feb 5 Week of 28-Jan

Paint Paint Paint Paint Paint

6 2-Feb 3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 8-Feb 6 Week of 4-Feb

TASK FORCE MEETING Space Assignment DECIDE

User Meetings User Meetings Probes Report [C]

Preliminary Paint Rerport [C]

Interiors Approach #1 [H]

7 9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb 7 Week of 11-Feb

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

8 16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb 8 Week of 18-Feb

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

Notes



Our Project 









Our Project 



Basement Level Plan 



First Floor Plan 



Second Floor Plan 



Third Floor Plan 



Attic Floor Plan 



Rotunda Ceiling, ca. 1902. Rotunda Ceiling, 2013. 



First Floor East Rotunda Stair, ca. 1888 First Floor East Rotunda Stair, 2013 



Rotunda First Floor North Entrance, ca. 1935 







House Chambers, 2013 



Senate Chambers, 2013 



Basement Level Plan 



Basement Level Plan 



Basement Level Plan 





Existing Conditions –  
Dome [Exterior] 



Existing Conditions –  
Dome [Exterior] 
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