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WORK PLAN AUGUST 29

1) CONSTITUTION1) CONSTITUTION

2) SENSIBLE CAPACITY – PART 1

3) TEST FIT

4) SENSIBLE CAPACITY – PART 2

5) CREATING A COST MODEL5) CREATING A COST MODEL

6) ADDITIONAL INVESTIGATIONS



WORK PLAN TO DECEMBER 1

1) AUG 29 OPTION REVIEW1) AUG 29 – OPTION REVIEW

2) SEPT 25 – OPTION ENDORSE

3) OCT 8 – DRAFT REPORT

4) OCT 16 – SBC

5) DEC 1 ISSUE REPORT5) DEC 1 – ISSUE REPORT



The Wyoming State Capitol Restoration
Project Constitution

The Wyoming State Capitol Restoration
Project Constitution

The Wyoming State Capitol is a National Historic Landmark [NHL] and the State’s most 
significant building.  The first two sections building were constructed in 1888 and 1890 
in anticipation of statehood and the last section was added in 1917.

Over the course of its history, the venerable structure has undergone a series of 
building campaigns; yet it still maintains its historic character and integrity and 
continues to be the pride of the citizens of the State of Wyoming It welcomes allcontinues to be the pride of the citizens of the State of Wyoming.  It welcomes all 
visitors in an open and friendly way that is unique to and reflective of the culture of 
the State.



The Wyoming State Capitol Restoration
Project Constitution

The Wyoming State Capitol Restoration
Project Constitution ‐ continued

In 2003 and 2008 the State made the commitment to undertake major projects to 
restore and renovate this treasure for the next fifty years.  The State is committed to 
respecting the past and those who have created and contributed to the building, 
providing for the building’s present occupants and its visitors, and planning for the 
future so that the building will be available to successive generations of Wyoming 
residents.



The Wyoming State Capitol Restoration
Project Constitution

The Wyoming State Capitol Restoration
Project Constitution ‐ continued

The goals of the project are the following:

Protecting and preserving the character, identity, dignity and significance of this 
historic landmark following the highest standards and best practices of planning, 
architecture, historic preservation, engineering and sustainability

Creating long term value for the citizens of the State of Wyoming by following theCreating long term value for the citizens of the State of Wyoming, by following the 
tradition of the original intent and design of the building and the proven practices 
outlined in the Secretary of the Interior’s Standards for the Treatment of Historic 
PropertiesProperties

Providing all necessary systems, infrastructure, technology and technical support to 
allow the government to perform its function in an efficient mannerg p



The Wyoming State Capitol Restoration
Project Constitution

The Wyoming State Capitol Restoration
Project Constitution ‐ continued

Ensuring that life safety and property protection are addressed at the highest level 
possible

Maintaining the hallmark openness and welcoming nature of the building which 
visitors have experienced over the last 125 years

The Committee pledges its support and makes the commitment to uphold the valuesThe Committee pledges its support and makes the commitment to uphold the values 
of this project, without prejudice or personal preferences interfering in the goal of 
completing this challenging project in time for the centennial celebration of the 
completion of the 1917 wingcompletion of the 1917 wing.



AREA ANALYSIS  (SENSIBLE CAPACITY)

Basement First Second Third Attic Dome Levels Total
Gross Square Footage
[Including Exterior Walls]

Net Interior Space

2,667

2,405

138,381

103,216

28,830 27,010 26,764 26,400 26,710

20,786 21,922 21,362 16,029 20,712
[Gross minus ALL walls]

Net Present Usable Space
[Net Interior minus Circ. Spaces & Attic]

Net Proposed Usable Space
[Net Present Usable minus required support spaces]

,4 5

0

0

3,

60,200

49,590

17,221 15,886 16,048 11,045 0

10,571 15,226 14,398 9,395 0

,7 ,9 ,3 , 9 ,7

[ q pp p ]



TEST FIT ‐ CAPITOL



PRIORITIES

1) LEGISLATURE & SESSSION SUPPORT1) LEGISLATURE & SESSSION SUPPORT
> Chambers
> Leadership Offices and Secretaries
> Att R> Attorney Room
> Joint Appropriations
> Committee Rooms*

2) GOVERNOR 
> Governor’s Office & Security
> Policy Office> Policy Office
> Attorney General

3) SECRETARY OF STATE3) SECRETARY OF STATE;
TREASURER;
AUDITOR; &
SUPERINTENDENT OF PUBLIC INSTRUCTION



TEST FITS

Space List Worksheet - Executive Summaryp y

NOTES
Program Plan Full Request with overlaps & Cafeteria

"Typical Adjustment" Remove the following Chairman Offices (House & Senate)Typical Adjustment Remove the following Chairman Offices (House & Senate)
Committee Secretaries Office (House & Senate)
All but one Committee Room
LSO Attorneys
LSO Program Evaluation
LSO Large Committee Roomg
Large Conference Room at each elacted (where programmed)
Misc Storage (general & secure) where noted acceptable to be off-site
Media (except for 3 & 4)
Cafeteria

1 LSO Priority - Electeds Straight Split After Adjustment - divide remaining space equally among all electeds & AG

2 LSO Priority - Electeds Proportional SAfter Adjustment - divide remaining space proportionatly among all electeds & AG

3 LSO / Governor Priority After Adjustment - no room left for other electeds

4 LSO / Governor Priority - Electeds CeAfter Adjustment - pull out Governor's Policy Group & assign about 1,000 sf per other electeds

5 Electeds Priority After Adjustment - provide space requests to all electeds; LSO limited to JAC only



TEST FITS

Space List Worksheet - Executive Summaryp y

2013        
Program 

Plan

1           
LSO        

Priority      
Electeds     
Straight      

2           
LSO        

Priority      
Electeds     

Proportional   

3           
LSO  / 

Governor   
Priority

4           
LSO /  

Governor 
Priority      
Electeds     

5           
Electeds     
Priority

"Typical         
Adjustment"

Split Split Ceremonial   
Office

1.00 SENATE 16,176 10,730 (5,446) 10,730 10,730 10,730 10,730 10,730

2.00 HOUSE 16,547 11,427 (5,120) 11,427 11,427 11,427 11,427 11,427

3.00 LEGISLATIVE SERVICE OFFICE (LSO) 17,364 11,594 (5,770) 11,594 11,594 11,594 11,594 1,500

4.00 GOVERNOR 8,908 8,558 (350) 3,084 3,634 8,908 8,908 8,558

5.00 ATTORNEY GENERAL 2,930 2,730 (200) 2,430 1,250 2,730 2,430 2,730

6 00 SECRETARY OF STATE 10 016 8 816 (1 200) 2 720 4 350 0 1 280 8 5166.00 SECRETARY OF STATE 10,016 8,816 (1,200) 2,720 4,350 0 1,280 8,516

7.00 STATE TREASURER 8,864 5,622 (3,242) 2,746 3,066 0 1,280 5,622

8.00 STATE AUDITOR 6,762 6,332 (430) 2,616 2,616 0 980 6,332

9.00 SUPERINTENDENT OF PUBLIC INSTRUCTION 3,266 3,266 0 2,655 1,330 0 930 3,266

10.00 COMMON 2,854 954 (1,900) 954 954 1,827 1,827 954

TOTAL ASSIGNABLE 93,687 70,029 50,956 50,951 47,216 51,386 59,635



TEST FIT ‐ CAPITOL

Second Floor Plan



TEST FIT ‐ CAPITOL

Third Floor Plan



TEST FIT ‐ CAPITOL

First Floor Plan



TEST FIT ‐ CAPITOL

Basement Level Floor Plan



TEST FIT ‐ HERSCHLER



TEST FIT ‐ HERSCHLER

Basement Level Floor Plan



TEST FIT ‐ HERSCHLER

First Floor Plan



TEST FIT – TEMPORARY 



TEST FIT – SITE PLANNING
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TEST FIT – TEMPORARY – SAFEWAY DEMOLITION 



TEST FIT – TEMPORARY – SAFEWAY REMODEL



TEST FIT – TEMPORARY – ST. MARY’S



TEST FIT – TEMPORARY – EXISTING PARKING STRUCTURE



SCHEDULE & SCOPE



SCHEDULE & SCOPE



SCHEDULE & SCOPE
1) DRIVERS

2013 4TH QUARTER – NTP LEVEL III DESIGN

2014 SESSION – FUNDING LEVEL III CAPITOL & HERSCH
2014 2ND QUARTER – CMAR SELECTION
2014 2ND QUARTER – BID & AWARD TEMP FAC
2014 4TH QUARTER – BID & AWARD

2015 SESSION2015 SESSION 
2015 2ND QUARTER – MOVE OUT

2016 SESSION – AT TEMP FACILITIES

2017 SESSION – AT TEMP FACILITIES
2017 3RD QUARTER – MOVE IN
2017 3RD QUARTER – BID & AWARD RENOVATION
2017 4TH QUARTER – CELEBRATE

2018 4TH QUARTER ‐ COMPLETE



SCHEDULE & SCOPE

)2) SCOPE
CAPITOL – LEVEL I/II
CAPITOL – LEVEL III DESIGN
CAPITOL LEVEL III CONSTRUCTIONCAPITOL – LEVEL III CONSTRUCTION

HERSCHLER – LEVEL I/II
HERSCHLER – LEVEL III DESIGN
HERSCHLER – LEVEL III CONSTRUCTION

CAMPUS INFRASTRUCTURE – MASTER PLAN



SCHEDULE & SCOPE

)2) SCOPE
CAPITOL – LEVEL I/II
CAPITOL – LEVEL III DESIGN
CAPITOL LEVEL III CONSTRUCTIONCAPITOL – LEVEL III CONSTRUCTION

HERSCHLER – LEVEL I/II
HERSCHLER – LEVEL III DESIGN
HERSCHLER – LEVEL III CONSTRUCTION

CAMPUS INFRASTRUCTURE – MASTER PLAN

3) ACTION ITEMS
HERSCHLER LEVEL I/II STUDY



Building Analysis

Basement Level Plan



Building Analysis

First Floor Plan



Building Analysis

Second Floor Plan



Building Analysis

Third Floor Plan



Building Analysis

Attic Floor Plan



Selective Removals

Basement Level Selective Removals Plan



Selective Removals

First Floor Selective Removals Plan



Selective Removals

Second Floor Selective Removals Plan



Selective Removals

Third Floor Selective Removals Plan



Selective Removals

Attic Selective Removals Plan



Building Analysis

Basement Level Footings Plan



Building Analysis

Basement Level Trenching Plan



Service Cores

Basement Level Floor Plan



Service Cores

First Floor Plan



Service Cores

Second Floor Plan



Service Cores

Third Floor Plan



Service Cores

Attic Floor Plan



HVAC/Restroom

Second Floor Level – Chambers Restroom Option A



HVAC/Restroom

Second Floor Level – Chambers Restroom Option B



HVAC/Restroom

Second Floor Level – Chambers Restroom Option C



HVAC/Restroom

Basement / Third Floor – Restroom Option



Finishes Exposures

First Floor Plan



Finishes Exposures

Second Floor Plan



Finishes Exposures

Third Floor Plan



COST MODEL DISCUSSION



ADDITIONAL INVESTIGATIONS



QUESTIONS?

29 August 2013


