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AMENDMENT ONE TO CONTRACT BETWEEN 

STATE OF WYOMING, 

ADMINISTRATION AND INFORMATION, 

CONSTRUCTION MANAGEMENT 

AND 

HDR ARCHITECTURE, INC. 
 

1. Parties. This Amendment is made and entered into by and between the State of 

Wyoming Department of Administration and Information, Construction Management 

[Owner], whose address is 700 West 21
st
 Street, Cheyenne, WY 82002; and HDR 

Architecture, Inc. [Architect], whose address for the purposes of this Amendment is: 

1670 Broadway, Suite 3400,  Denver, CO 80202-4824.  

 

2. Purpose of Amendment. This Amendment shall constitute the first Amendment to 

the Contract between the Owner and the Architect which was duly executed and which 

became effective on March 19, 2013.  The purpose of this Amendment is to extend the 

term of Contract to December 31, 2014 and to add the Herschler Level I/II Design 

Studies to the scope of work as per Amendment One Attachment A, Amendment Request 

– Expanded Scope (Herschler) which is attached and made part of this Amendment.   

 

3. Term of the Amendment. This Amendment shall commence upon the date the last 

required signature is affixed hereto, and shall remain in full force and effect through 

December 31, 2014, unless terminated at an earlier date pursuant to the provisions of the 

Contract, or pursuant to federal or state statute or rule or regulation. 

 

4. Amendments.  
 

A.   The second sentence of Article IV is hereby amended to read as follows: 

 

“The term of this Contract is from March 19, 2013 through December 31, 2014.” 

 

B.   The first sentence of Article VI, A  is hereby amended to read as follows: 

 

“Architect shall provide architectural design and engineering professional services for the 

Owner as specifically described in this Contract, as amended, and Attachment A (PS 

0642 Proposal for Level I/II Design Studies) and Attachment B (Amendment Request – 

Expanded Scope (Herschler)).” 

 

C.  The second sentence of ARTICLE IX, B is hereby amended to read as follows: 

  

 “For the Architect’s services, compensation in accordance with Attachment A and 

Attachment B shall not exceed the amount of one million three hundred seven thousand 

dollars ($1,307,000.00) for services rendered in accordance with this Contract.” 

 

5. Additional Responsibilities of Owner.  The Owner shall have no additional 

responsibilities as a result of this Amendment.  
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6. Additional Responsibilities of Architect.   The Architect shall provide Level I/II Design 

Studies for the Herschler Building as per Attachment B, Amendment Request – 

Expanded Scope (Herschler). 

 

7. Special Provisions. 

 

A. Same Terms and Conditions.   With the exception of items explicitly delineated 

in this Amendment, all terms and conditions of the Contract between the Owner 

and the Architect, including but not limited to sovereign immunity, shall remain 

unchanged and in full force and effect. 

 

8. General Provisions. 
 

A. Entirety of Contract.     The original Contract, consisting of forty-three (43) 

pages, together with  Attachment A, consisting of twenty six (26) pages, and this 

Amendment One, consisting of three (3) pages, together with Attachment B, 

Amendment Request – Expanded Scope (Herschler) dated October 1, 2013 and 

consisting of six (6) pages, represent the entire and integrated Contract between 

the parties and supersede all prior negotiations, representations, and agreements, 

whether written or oral. 

 

THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK 

  





 

October 1, 2013 
 
 

Suzanne Norton 

State of Wyoming Office of Construction Management 
Department of Administration & Information  
700 W 21st Street 
Cheyenne WY  82002 
 
 
Reference: Amendment Request – Expanded Scope (Herschler) 

PROFESSIONAL SERVICES PS0642  
State Capitol Restoration and Renovation Level I/II Design Studies 
 
HDR Architecture, Inc. in association with Preservation Design Partnership, 
with Plan One / Architects 

 
Dear Suzanne – 
 
This letter serves as a Request for Amendment to the State Capitol Restoration and 
Renovation Level I/II Design Studies project.  This proposal is to expand the scope of the 
project to include the Herschler Building as described below.   
 
Scope of Work:  
Provide professional services for the Level I - Reconnaissance Study and Level II - Feasibility 
Study for the Herschler Building in Cheyenne, Wyoming.  The Work shall include  
� project description, including area and systems requirements for  

o Renovation of the Herschler Building inclusive of the building (including office 
wings and under-structure parking. 

o Replacement of the Connector structure between the Herschler and the Capitol in 
its entirety 

o Addition to the Herschler Building.  Addition is not determined at this time, but 
expected to be nominally 10,000 gsf footprint & 4-5 stories (probably utilizing 
existing foundations which were place in anticipation of a phased addition at this 
location). 

 
� conceptual planning of space and building systems for the project, including conceptual 

aesthetic design direction (final aesthetic design solution shall be determined with Level 
III Services); includes study model. 
 

� Space Planning for flexible assignment of State Agency office space.  Space planning 
shall anticipate office space for Agencies, Elected Official Office Space, Legislature 
Support Office Space, and meeting rooms supporting the Legislature.  

 
Assumptions: 
This proposal is based on available information provided by the State on which HDR is 
entitled to rely on for completeness, timeliness and accuracy.  
 
HDR intends to engage the following consultants in the execution of this agreement. 

Preservation Design Partnership – Architecture (consultation on addition to National 
Historic Landmark) 
Plan One / Architects – Architecture 
Walker Parking – Parking Consultant 
Robert Silman Associates – Structural Engineering 
Joseph R. Loring & Associates – Mechanical / Electrical Engineering 
BenchMark Engineering – Civil Engineering 
International Cost Consulting – Cost Estimating 
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In addition to architectural meetings attended by PDP and Plan One, we expect one site visit 
by Silman, Loring, and Walker to assess existing systems. 
 
Space planning shall be limited to ‘generic’ Office Assignments.  Assignment of office space 
shall be deferred to Level III Services.   
 
This proposal excludes conceptual plan development of State owned or leased spaces 
outside of the Capitol and the Herschler building.  
 
Whereas the project team will endeavor to accommodate existing infrastructure connections 
to neighboring buildings via the tunnel system, this proposal excludes infrastructure planning 
for these buildings (i.e. Barrett, Supreme Court, & Hathaway). 
 
Deliverables: 
The findings of this work shall be incorporated in the deliverables for the Capitol where 
possible and appropriate.  Given the timing of this work, however, the bulk of the report for 
this component of the work may be provided in a supplemental document.  The HDR team 
will work with A&I to define the deliverables in a form that meets the needs of the State.  

 
The Final Report shall provide a full description of the project options, needs, and a sufficient 
conceptual design to establish the State’s confidence in the Project’s direction and cost.  This 
Report is intended to be provided prior to the start of the 2014 Legislative Session.  
 
We request that our Agreement be amended to increase the total lump-sum “Fixed Fee” 
compensation in the amount of $265,000 (two hundred and sixty-five thousand dollars).   This 
amount includes labor and expenses. 

Agreement $1,062,000 
Amendment – Expanded Scope (Herschler) $265,000 
Total $1,317,000 

 
The work proposed herein is at the expressed direction of the State in support of the Capitol 
Project.  Time is of the essence with this work and the HDR team will work A&I to expedite 
this work with limited meetings.   
 
Should you have any questions or would like to discuss any part of this request, please do 
not hesitate to contact me at 720/253-4635 or via e-mail at thomas.whetstone@hdrinc.com.  
Once again, thank you for the opportunity for our HDR /PDP / PlanOne Team to participate 
with this important Project.   
 
 
Sincerely, 

HDR Architecture, Inc.   

 
 
 
Thomas P. Whetstone   
Senior Project Principal 
 
 
cc:  Jason Uyeda, Managing Principal, Vice President, HDR Architecture, Inc. 
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