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AG E N DA  
 

 Opening Comments 
 

 A&I Construction Management Update 
 

 HDR/PDP/P1 Presentation 
 
 



STATE OF WYOMING 
Department of Administration & Information 
Construction Management 

A & I  C o n s t r u c t i o n  M a n a g e m e nt  U p d a te  
 

 Construction Manager at Risk (CMAR)  
 s e l e c t i o n  p r o c e s s  

 
 Communication 

 
 On-Site Activity 
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C o n s t r u c t i o n  M a n a g e r  a t  R i s k  ( C M A R )   
s e l e c t i o n  p r o c e s s  
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C o n s t r u c t i o n  M a n a g e r  a t  R i s k  ( C M A R )   
s e l e c t i o n  p r o c e s s  
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C o n s t r u c t i o n  M a n a g e r  a t  R i s k   
( C M A R )  s e l e c t i o n  p r o c e s s  
 
 N e g o t i a t i n g  w i t h  J E  D u n n  
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C o m m u n i c a t i o n    
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O n - S i te  A c t i v i t y  
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H D R  /  P D P  /  P 1   
P r e s e nta t i o n  &  D i s c u s s i o n  
AG E N DA  
 

 S y s t e m s  U p d a t e  
 

 P i o n e e r  S i t e  U p d a t e  
 

 H e r s c h l e r  U p d a t e  
 

 C a p i t o l  D i r e c t i o n  –  S p a c e  P l a n n i n g  
 

 C a p i t o l  U p d a t e  –  B u i l d i n g  
 

 S y s t e m s  U p d a t e   
 

 N e x t  S t e p s  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

Sy s te m s  U p d a te  
 

 Data Center 
 

 Security Systems  
Assessment! 
 

 Arborist Report 
 

 Audio Visual Systems 
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L a n d s c a p e  U p d a te  
 

 Pioneer Parking Lot 
 

 Capitol Square 
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L a n d s c a p e  U p d a te  
 

 Pioneer Parking Lot 
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L a n d s c a p e  U p d a te  
- Pioneer Parking Lot 

 

K e y  P r i n c i p l e s  
 Provide direct & easy access to  
 Capitol Square 

 

 Support the Herschler expansion 
 

 Phase improvements over time 
 

 Reinforce the Capitol Square aesthetic 
 

 Strengthen community connections 
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D i r e c t  &  Ea sy  A c c e s s  To  C a p i to l  S q u a r e  
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Support The Herschler Expansion 
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P 149 spaces 
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Phase Improvements Over Time 
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P 149 spaces 
  

Future 
Expansion 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

Reinforce Capitol Square Aesthetic 
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P 149 spaces 
  

Future 
Expansion 
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Strengthen Community  
Connections 
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Future 
Expansion 
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L a n d s c a p e  U p d a te  
 

 Pioneer Parking Lot 
 

 Capitol Square 
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L a n d s c a p e  U p d a te  
 

 Capitol Square 
 

K e y  P r i n c i p l e s  
 Allow for the historic landscape 

 

 Pedestrian spine 
 

 Maintain focus on the Capitol 
 

 Maintain trees where possible 
 

 Create some breathing space 
 

 Reflect the Connector 
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L a n d s c a p e  U p d a te  
 

 Pioneer Parking Lot 
 

 Capitol Square 
• Capitol  
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L a n d s c a p e  U p d a te  
 

 Pioneer Parking Lot 
 

 Capitol Square 
• Capitol  
• ‘In-Between’ 
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A l l o w  F o r  T h e   
H i s to r i c  L a n d s c a p e  
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Pe d e s t r i a n  S p i n e  
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M a i nta i n  F o c u s   
O n  T h e   
C a p i to l  
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M a i nta i n  F o c u s   
O n  T h e   
C a p i to l  
 
M a i nta i n  Tr e e s   
W h e r e  Po s s i b l e  
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C r e a te  S o m e   
‘ B r e a t h i n g  S p a c e ’  
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Existing green space 
  

Proposed green space 
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Re f l e c t  t h e   
C o n n e c to r  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

A c c e s s  &  D r o p  O f f  
 
P e n d i n g  S e c u r i t y   
A s s e s s m e n t  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

L a n d s c a p e  U p d a te  
 Pioneer Parking Lot 

 
 Capitol Square 

• Capitol  
• ‘In-Between’ 
• North Drive 
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

L a n d s c a p e  U p d a te  
- Capitol Square – North Drive 

 

K e y  P r i n c i p l e s  
 Provide access to parking 
 

 Respect the neighborhood 
 

 Bridge the landscape 
 

 Maintain a secure facility 
 

 Service the Capitol and Herschler buildings 
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A c c e s s  
 
P e n d i n g  S e c u r i t y   
A s s e s s m e n t  
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Staff 

VIP 

Public 

Service 
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Re s p e c t  T h e   
N e i g h b o r h o o d  
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B r i d g e  T h e  
L a n d s c a p e  
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B r i d g e  T h e  L a n d s c a p e  
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Section B 
Service/Delivery 
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14’ Clearance 

Landscape / Plaza Rooftop 
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M a i nta i n  A   
S e c u r e  Fa c i l i t y  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

2 6 t h  S t r e e t   
U t i l i t i e s  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

H e r s c h l e r  U p d a te  
 

 Exterior Wall Report 
 
 CUP / Connector 

 
 Planning & Design 

 
 Preliminary Stacking Studies 
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H e r s c h l e r  U p d a te  
 

 Exterior Wall Report 
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E x i s t i n g  C o n s t r u c t i o n  –  S o u t h e a s t  Wa l l  
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E x i s t i n g  C o n s t r u c t i o n  –  N o r t h e a s t  Wa l l  
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E x i s t i n g  C o n s t r u c t i o n  –  S o u t h  E nt ra n c e  
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44 

E x i s t i n g  C o n s t r u c t i o n  -  N o r t h - Ea s t  S ta i r  
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Wa l l  S t u d y  1  
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 



Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 



Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Ribbon Window System Dimensional Stone 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 

 

Clean/Fix/Reseal/Weep Stone  

Stone to stay in place. 



Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Ribbon Window System Dimensional Stone Planters 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 

 

Clean/Fix/Reseal/Weep Stone  

Stone to stay in place. 

 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 



Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Ribbon Window System Dimensional Stone Planters 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 

 

Clean/Fix/Reseal/Weep Stone  

Stone to stay in place. 

 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 

 

Replace Coping. 



Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Ribbon Window System Dimensional Stone Planters 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 

 

Clean/Fix/Reseal/Weep Stone  

Stone to stay in place. 

 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 

 

Replace Coping. 

 

Remove Floating Concrete Beams. 



Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Ribbon Window System Dimensional Stone Planters 

Storefront System 1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 

 

Clean/Fix/Reseal/Weep Stone  

Stone to stay in place. 

 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 

 

Replace Coping. 

 

Remove Floating Concrete Beams. 

 

Replace Storefront System. 

 

 



Precast Concrete 

Elements 

Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Ribbon Window System Dimensional Stone Planters 

Storefront System 1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 

 

Clean/Fix/Reseal/Weep Stone  

Stone to stay in place. 

 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 

 

Replace Coping. 

 

Remove Floating Concrete Beams. 

 

Replace Storefront System. 

 

Replace Precast Concrete Elements 

 



Precast Concrete 

Elements 

Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Ribbon Window System Dimensional Stone Planters 

Storefront System 

Dimensional  

Stone 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 
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Wa l l  S t u d y  1  
 
 
 
 
  

Remove Sunshades. 

 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

 

New Ribbon Window System. 

 

Clean/Fix/Reseal/Weep Stone  

Stone to stay in place. 

 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 

 

Replace Coping. 

 

Remove Floating Concrete Beams. 

 

Replace Storefront System. 

 

Replace Precast Concrete Elements 

 

Remove Dimensional Stone. 



1. SOUTH-EAST ELEVATION 

1. SOUTH-EAST ELEVATION: STUDY 1 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Wa l l  S t u d y  1  –  S o u t h - Ea s t  E l e va t i o n  
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Wa l l  S t u d y  1  –  N o r t h - Ea s t  E l e va t i o n  
 
 
 
 
  

2. NORTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION: STUDY 1 
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Wa l l  S t u d y  1  –  S o u t h  E l e va t i o n  
 
 
 
 
  

3. SOUTH ELEVATION 

3. SOUTH ELEVATION: OPTION 1, 2, & 3 
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Wa l l  S t u d y  2  
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Remove Sunshades. 

Wa l l  S t u d y  2  
 
 
 
 
  



Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
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Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 

Wa l l  S t u d y  2  
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L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Wa l l  S t u d y  2  
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Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone  

Extend Curtain Wall flush with Parapet  

Wa l l  S t u d y  2  
 
 
 
 
  



Dimensional Stone  

to be removed 

Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Curtain Wall System Dimensional Stone 
Dimensional Stone  

to be removed 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

64 

Wa l l  S t u d y  2  
 
 
 
 
  

Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone  

Extend Curtain Wall flush with Parapet  
 

Clean/Fix/Reseal/Weep Stone 

Stone to stay in place. 



Dimensional Stone  

to be removed 

Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Curtain Wall System Dimensional Stone Planters 
Dimensional Stone  

to be removed 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

65 

Wa l l  S t u d y  2  
 
 
 
 
  

Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone 

Extend Curtain Wall flush with Parapet  
 

Clean/Fix/Reseal/Weep Stone 

Stone to stay in place. 
 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 



Dimensional Stone  

to be removed 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Curtain Wall System Dimensional Stone Planters 
Dimensional Stone  

to be removed 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

66 

Wa l l  S t u d y  2  
 
 
 
 
  

Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone 

Extend Curtain Wall flush with Parapet  
 

Clean/Fix/Reseal/Weep Stone 

Stone to stay in place. 
 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 
 

Replace Coping. 



Dimensional Stone  

to be removed 

Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Curtain Wall System Dimensional Stone Planters 
Dimensional Stone  

to be removed 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

67 

Wa l l  S t u d y  2  
 
 
 
 
  

Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone E 

Extend Curtain Wall flush with Parapet  
 

Clean/Fix/Reseal/Weep Stone 

Stone to stay in place. 
 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 
 

Replace Coping. 
 

Remove Floating Concrete Beams. 



Dimensional Stone  

to be removed 

Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Curtain Wall System Dimensional Stone Planters 

Storefront System 
Dimensional Stone  

to be removed 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

68 

Wa l l  S t u d y  2  
 
 
 
 
  

Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone E 

Extend Curtain Wall flush with Parapet  
 

Clean/Fix/Reseal/Weep Stone 

Stone to stay in place. 
 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 
 

Replace Coping. 
 

Remove Floating Concrete Beams. 
 

Replace Storefront System. 



Dimensional Stone  

to be removed 

Dimensional Stone  

to be removed 

Precast Concrete 

Elements 

Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Curtain Wall System Dimensional Stone Planters 

Storefront System 1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

69 

Wa l l  S t u d y  2  
 
 
 
 
  

Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone E 

Extend Curtain Wall flush with Parapet  
 

Clean/Fix/Reseal/Weep Stone 

Stone to stay in place. 
 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 
 

Replace Coping. 
 

Remove Floating Concrete Beams. 
 

Replace Storefront System. 
 

Replace Precast Concrete Elements 



Dimensional Stone  

to be removed 

Dimensional Stone  

to be removed 

Precast Concrete 

Elements 

Floating Concrete 

Beams 

Coping 
Concrete Precast  

Panels 

Vertical Precast  

Sunshades 

Curtain Wall System Dimensional Stone Planters 

Storefront System 

Dimensional  

Stone 

1. SOUTH-EAST ELEVATION 

2. NORTH-EAST ELEVATION 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

70 

Wa l l  S t u d y  2  
 
 
 
 
  

Remove Sunshades. 
 

Remove / Repair Precast Elements  

Clean Precast Support Structure 

Add New Wall with Insulation  

Reattaching Precast Elements 
 

New Ribbon Window System. 
 

Remove Stone E 

Extend Curtain Wall flush with Parapet  
 

Clean/Fix/Reseal/Weep Stone 

Stone to stay in place. 
 

Demolish Existing Planters. 

Clean/Fix/Reseal Parking. 
 

Replace Coping. 
 

Remove Floating Concrete Beams. 
 

Replace Storefront System. 
 

Replace Precast Concrete Elements 
 

Remove Dimensional Stone. 



SOUTH-EAST ELEVATION 

SOUTH-EAST ELEVATION: STUDY 2 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

71 

Wa l l  S t u d y  2  –  S o u t h - Ea s t  E l e va t i o n  
 
 
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

72 

Wa l l  S t u d y  2  –  S o u t h - Ea s t  E l e va t i o n  
 
 
 
 
  



NORTH-EAST ELEVATION 

NORTH-EAST ELEVATION: STUDY 2 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

73 

Wa l l  S t u d y  2  –  N o r t h - Ea s t  E l e va t i o n  
 
 
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

74 

Wa l l  S t u d y  2  –  S o u t h  E l e va t i o n  
 
 
 
 
  

SOUTH ELEVATION 

SOUTH ELEVATION: STUDY 1& 2 



SOUTH-EAST ELEVATION 

SOUTH-EAST ELEVATION: OPTION 3A 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

75 

Wa l l  S t u d y  3 A  –  S o u t h - Ea s t  E l e va t i o n  
 
 
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

76 

Wa l l  S t u d y  3 A  –  S o u t h - Ea s t  E l e va t i o n  
 
 
 
 
  



SOUTH-EAST ELEVATION 

SOUTH-EAST ELEVATION: STUDY 3B 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

77 

Wa l l  S t u d y  3 B  –  S o u t h - Ea s t  E l e va t i o n  
 
 
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

78 

Wa l l  S t u d y  3 B  –  S o u t h - Ea s t  E l e va t i o n  
 
 
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

79 

Wa l l  S t u d y  3 C  –  S o u t h - Ea s t  E l e va t i o n  
 
 
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

80 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  D e c e m b e r  2 1  
  

8 

am 

10 am 1 pm 

8 am 10 am 1 pm 

Exterior 

Interior 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

81 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  J u n e  2 1  
  

8 am 10 am 1 pm 

Exterior 

Interior 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

82 

S o u t h - We s t  S u n s h a d e  S t u d i e s  –  D e c e m b e r  2 1  
  

8 am 10 am 1 pm 

Exterior 

Interior 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

83 

S o u t h - We s t  S u n s h a d e  S t u d i e s  –  J u n e  2 1  
  

8 am 10 am 1 pm 

Exterior 

Interior 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

84 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  E x i s t i n g  V i e w  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

85 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  N e w  F i n  V i e w  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

86 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  E x i s t i n g  V i e w  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

87 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  N e w  F i n  V i e w  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

88 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  E x i s t i n g  V i e w  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

89 

S o u t h - Ea s t  S u n s h a d e  S t u d i e s  –  N e w  F i n  V i e w  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

90 

E x i s t i n g  C o n s t r u c t i o n  
S o u t h e a s t  Wa l l  
C o m p o n e nt s   



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

91 

N e w  C o n s t r u c t i o n  
S o u t h e a s t  Wa l l  
C o m p o n e nt s   



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

H e r s c h l e r  U p d a te  
 

 Exterior Wall Report 
 
 CUP / Connector 

 
 Planning & Design 

 
 Preliminary Stacking Studies 

 

 
  

92 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

93 

S i te  S e c t i o n  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

94 

L o w e r  L e v e l  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

95 

L o w e r  L e v e l  
C o n n e c to r  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

96 

L o w e r  L e v e l  
D r i v e  A c c e s s  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

97 

1 s t  F l o o r  
 
 
 
 
 
 
 
 
 
S t ra i g ht  S t a i r  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

98 

S e c t i o n  
 
 
 
 
 
 
 
 
 
S t ra i g ht  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

99 

1 s t  F l o o r  
 
 
 
 
 
 
 
 
 
S t ra i g ht  S ta i r  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

At r i u m  S t u d y  
  

100 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

101 

2 n d  F l o o r  
 
 
 
 
 
 
 
 
 
S t ra i g ht  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

102 

3 rd  F l o o r  
 
 
 
 
 
 
 
 
 
S t ra i g ht  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

103 

4 t h  F l o o r  
 
 
 
 
 
 
 
 
 
S t ra i g ht  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

104 

L o w e r  L e v e l  
 
 
 
 
 
 
 
 
 
Wra p - A r o u n d  S ta i r  
 
  



105 C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

1 s t  F l o o r  
 
 
 
 
 
 
 
 
 
Wra p - A r o u n d  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

106 

2 n d  F l o o r  
 
 
 
 
 
 
 
 
 
Wra p - A r o u n d  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

107 

3 rd  F l o o r  
 
 
 
 
 
 
 
 
 
Wra p - A r o u n d  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

108 

4 t h  F l o o r  
 
 
 
 
 
 
 
 
 
Wra p - A r o u n d  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

109 

S e c t i o n  
 
 
 
 
 
 
 
 
 
Wra p - A r o u n d  S ta i r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

110 

S ta c k i n g  D i a g ra m  
  

P r e l i m i n a r y  S ta c k i n g  S t u d i e s  
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

111 

S ta c k i n g  D i a g ra m  
 
 
 
 
 
 
 
 
 
2 - S to r y  B - 6 3  o n  3 rd  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

112 

S ta c k i n g  D i a g ra m  
1 s t  F l o o r  
 
 
 
 
 
 
 
 
B - 6 3  o n  3 rd  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

113 

S ta c k i n g  D i a g ra m  
2 n d  F l o o r  
 
 
 
 
 
 
 
 
B - 6 3  o n  3 rd  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

114 

S ta c k i n g  D i a g ra m  
3 rd  F l o o r  
 
 
 
 
 
 
 
 
B - 6 3  o n  3 rd  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

115 

S ta c k i n g  D i a g ra m  
4 t h  F l o o r  
 
 
 
 
 
 
 
 
B - 6 3  o n  3 rd  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

116 

S ta c k i n g  D i a g ra m  
3 rd  F l o o r  
 
 
 
 
 
 
 
 
2 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

117 

S ta c k i n g  D i a g ra m  
1 s t  F l o o r  
 
 
 
 
 
 
 
 
2 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

118 

S ta c k i n g  D i a g ra m  
2 n d  F l o o r  
 
 
 
 
 
 
 
 
2 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

119 

S ta c k i n g  D i a g ra m  
3 rd  F l o o r  
 
 
 
 
 
 
 
 
2 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

120 

S ta c k i n g  D i a g ra m  
4 t h  F l o o r  
 
 
 
 
 
 
 
 
2 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

121 

S ta c k i n g  D i a g ra m  
3 rd  F l o o r  
 
 
 
 
 
 
 
 
1 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

122 

S ta c k i n g  D i a g ra m  
1 s t  F l o o r  
 
 
 
 
 
 
 
 
1 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

123 

S ta c k i n g  D i a g ra m  
2 n d  F l o o r  
 
 
 
 
 
 
 
 
1 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

124 

S ta c k i n g  D i a g ra m  
3 rd  F l o o r  
 
 
 
 
 
 
 
 
1 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

125 

S ta c k i n g  D i a g ra m  
4 t h  F l o o r  
 
 
 
 
 
 
 
 
1 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

126 

S ta c k i n g  D i a g ra m  
 
 
 
 
 
 
 
 
 
2 -  S to r y  B - 6 3  o n  3 rd  F l o o r  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

127 

S ta c k i n g  D i a g ra m  
 
 
 
 
 
 
 
 
 
2 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

128 

S ta c k i n g  D i a g ra m  
 
 
 
 
 
 
 
 
 
1 - S to r y  B - 6 3  o n  1 s t  F l o o r  
 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

6 

C a p i to l  D i r e c t i o n  
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