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C a p i to l  S q u a r e  
P r o j e c t  
 
 W e s t  P a r k i n g  
 
 C a p i t o l  

 
 H e r s c h l e r  
 
 C a p i t o l  S q u a r e  S i t e  
 
 E a s t  P a r k i n g  
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We s t  Pa r k i n g  
 
 D e m o l i t i o n  o f  o l d  

S a f e w a y  b u i l d i n g  
c o m p l e t e  
 

 C o n s t r u c t i o n  b i d s  
1 / 2 9 / 2 0 1 5  
 

 C o n s t r u c t i o n  s p r i n g  
2 0 1 5  
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C a p i to l  S c h e m a t i c  D e s i g n  
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C a p i to l  S c h e m a t i c  D e s i g n  
 
D ra w i n g s  b y  A / E  

 

Re p o r t s  b y  A / E   
 

E st i m a t e  b y  C M A R  
• Budget $113M; Estimate $113M 

 

 S c h e d u l e  b y  C M A R  
• 32 months construction 
• Moves and Abatement TBD ~3-4 months 
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Remove & Restore      Repair in Place 

C a p i to l  S c h e m a t i c  D e s i g n  
 
D o m e  

• Repair in place 
• Remove & restore 
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C a p i to l  S c h e m a t i c  D e s i g n  
 
Ro o f  

• New historically respectful standing seam 
• Repair Existing Skylights 
• New Skylights 
• Serviceable 
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C a p i to l  S c h e m a t i c  D e s i g n  
 
C o r n i c e  M e t a l s  

• Repair in place 
• Remove & restore 
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C a p i to l  S c h e m a t i c  D e s i g n  
 
 S t o n e  

• Repair in place 
• Replace 
• Clean 
• Re-point 
• Rebuild West and North Stairs 
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C a p i to l  S c h e m a t i c  D e s i g n  
 
W i n d o ws  &  D o o rs  

• Refinish Doors 
• All new or Custom sash replacement 
• Hardware restoration & updates 
• Operable 
• Insulated 
• Safety 
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C a p i to l  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
P re s e r va t i o n  Zo n e s  

• Guiding principles 
• Existing & New 
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C a p i to l  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
B u i l d i n g  S y s t e m s  

• Structure – Garden Level 
• Structure – 1st, 2nd, & 3rd Floors 
• Structure – Attic 
• Mechanical Systems – HVAC 
• Mechanical Systems – Life Safety 
• Electrical Systems – Power 
• Electrical Systems - Lighting 
• Security, Telecom, Audio-Visual 
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C a p i to l  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
 S p a c e  P l a n n i n g  

• As directed by Oversight Group 
• Development meetings 
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S p a c e  P l a n  -  1 s t  F l o o r  

Public 
Safety 

Legislature 

Elected 

Governor 

Legislature 
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S p a c e  P l a n  -  G a r d e n  L e v e l  

Public 
Safety Legislature Governor 
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S p a c e  P l a n  -  2 n d  F l o o r  
Legislature 
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S p a c e  P l a n  -  3 r d  F l o o r  
Legislature 
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C a p i to l  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 

 S p a c e  P l a n n i n g  
• As directed by Oversight Group 
• Development meetings 

 
 
  

Building              

Area 

Net Usable       

Area

Net Proposed 

Area

Building              

Area 

Net Assignable 

Area

[GSF] [NASF] [NASF] [GSF] [NASF]

Garden Level 28,830 15,391 11,175 29,140 11,897

1st Floor 27,010 15,749 14,209 26,763 14,209

2nd Floor 26,207 19,174 18,602 26,202 18,602

3rd Floor 21,513 14,627 13,319 21,515 13,319

Attic 24,727 0 0 10,611 0

Dome 1,252 0 0 1,017 0

Total 129,539 64,941 57,305 115,248 58,027

Level III - SDLevel I/II
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C a p i to l  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
C o n n e c t i o n  t o  t h e  G a l l e r y  
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C o n n e c t i o n  to  t h e  
G a l l e r y  
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H e r s c h l e r  S c h e m a t i c  D e s i g n  
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H e r s c h l e r  S c h e m a t i c  D e s i g n  
 
D ra w i n g s  b y  A / E  [ H D R ]  
Re p o r t s  b y  A / E  [ H D R ]  
E st i m a t e  b y  C M A R  [ J E  D u n n ]  

• Budget $84M; Estimate $103M 
 S c h e d u l e  b y  C M A R  [ J E  D u n n ]  

• 30 months construction 
• Moves and Abatement TBD 
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H e r s c h l e r  S c h e m a t i c  D e s i g n  -  E x te r i o r  
 
Re n o va t i o n  

• Option 1 - Caulk Existing 
• Option 2 - Renovate & Replace 
• Option 3 - All New System 
• Option 3a – New System at Window Walls 
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H o r i zo nta l  C h a n n e l  –  E x i s t i n g  [ o p t i o n  1  –  c a u l k ]  
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H o r i zo nta l  C h a n n e l  –  F i x  [ o p t i o n  2  –  r e n o va te ]  
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H e r s c h l e r  E n v e l o p e  S t u d y  -   
S h o r t  F i n / S t a i r -  h o r i z .  s h a d e s  
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H e r s c h l e r  P l a z a  S t u d y  -   
V i e w  f r o m  C a p i t o l  
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H e r s c h l e r  S c h e m a t i c  D e s i g n  -  E x te r i o r  
 
Re n o va t i o n  

• New Elevations 
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
S o u t h  A e r i a l  
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H e r s c h l e r  S c h e m a t i c  D e s i g n  -  E x te r i o r  
 
A d d i t i o n  

• August 28, 2014  
      Advisory Task Force  
      Presentation 
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C a p i t o l  W i n d o w   
P a t t e r n  A n a l y s i s  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   

D.  B l e n d i n g  +  P u n c h e d  C o r n e r  
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E x te r i o r  E nv e l o p e     
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
V i e w  f r o m  C a p i t o l  A v e n u e  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
N o r t h  A e r i a l  
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H e r s c h l e r  S c h e m a t i c  D e s i g n  -  E x te r i o r  
 
A d d i t i o n  

• New Elevations 
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H e r s c h l e r  B u i l d i n g  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
E xe c u t i ve  O f f i c e  B u i l d i n g  

 

 S t a t e  O f f i c e  B u i l d i n g  
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H e r s c h l e r  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
G a l l e r y  

• Legislature – Committee 
• Legislature – Storage 
• Capitol Club 
• Media 
• Security 
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H e r s c h l e r   
S c h e m a t i c  D e s i g n  -  
I nte r i o r  
 
G a l l e r y  
 
  

Existing Gallery View – looking North toward B63 
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Proposed View – looking North to Herschler SOB / EOB 

H e r s c h l e r   
S c h e m a t i c  D e s i g n  -  
I nte r i o r  
 
G a l l e r y  
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H e r s c h l e r   
S c h e m a t i c  D e s i g n  -  
I nte r i o r  
 
G a l l e r y  
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H e r s c h l e r  E x i s t i n g  F a ç a d e  C o n d i t i o n :  S o u t h - E a s t  
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H e r s c h l e r  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
 S t a t e  O f f i c e  B u i l d i n g  

• Agency Space 
• Clear Organization 
• Flexible Assignment 
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H e r s c h l e r  S c h e m a t i c  D e s i g n  -  I nte r i o r  
 
 S t a t e  O f f i c e  B u i l d i n g  

• Agency Space 
• Clear Organization 
• Flexible Assignment 
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H e r s c h l e r  A d d i t i o n  S c h e m a t i c  D e s i g n  
 
E xe c u t i ve  O f f i c e  B u i l d i n g  

• Elected Offices 
• Conferencing Center 
• Consistent  
• Adaptable 
• Executive Finishes 
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L e v e l  1  
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L e v e l  2 & 3  
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L e v e l  4  
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S e c t i o n  
A x o n o m e t r i c   
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C a p i to l  S q u a r e  S i te  
 

 H e rs c h l e r  
 C a p i t o l  
 C o n st r u c t i o n  
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C a p i to l  S q u a r e  S i te  
 

 H e rs c h l e r  
• Guests 
• Staff 
• Service 
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Ramp Ramp Landscape 

Relocated benches 

26th Street 
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Ramp Ramp Landscape 

Relocated benches 

26th Street 
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C a p i to l  S q u a r e  S i te  
 

 H e rs c h l e r  
• South 
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C a p i to l  S q u a r e  S i te  
 

 H e rs c h l e r  
• West 
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Ea s t  Pa r k i n g  L o t  
 
 H e a l  f r o m  

c o n s t r u c t i o n            
l a y - d o w n  

 
 C r e a t e  s o u t h  l a w n  

 
 L a n d s c a p e  &  

f e a t u r e s  s i m i l a r  t o  
W e s t  P a r k i n g  L o t  

 
 R e v i s i t  d r i v e s  
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T h a n k  Yo u !  

66 C.66 


